
CONNECTIONS Case Management (Build 18) 
Implementation Schedule and Preview Update 
 

The following schedule identifies the current dates for the 
implementation of Preview as well as the implementation 
(production) of Build 18.   

• 4/11/05 - Day 1 implementation (production) of Build 18 for 
Waves 1 and 2 and the Tioga Department of Social Services 

• 4/25/05 – The Preview environment is available for use by  
Waves 6E and 7.  The Preview environment will be 
refreshed for Waves 3 through 6W and the NYC Field Test. 

• 5/2/05 -  Day 1 implementation (production) of Build 18 for 
Waves 3 and 4. 

• 5/16/05 – Day 1 implementation (production) of Build 18 for 
Waves 5 and 6W. 

• 5/23/05 -   The Preview environment is available for use by  
Waves 8, 9 and 10.   The Preview environment will be 
refreshed for Waves 6E and 7. 

• 6/6/05 – Day 1 implementation (production) of Build 18 for 
Waves 6E and 7. 

• 7/11/05 –  The Preview environment will be available for use 
by Waves 11 and 12.  The Preview environment will be 
refreshed for Waves 8, 9 and 10. 

• 7/18/05 – Day 1 implementation (production) of Build 18 for 
Waves 8 and 9. 

• 8/15/05 – Day 1 implementation (production) of Build 18 for 
Wave 10. 

• 8/29/05 –  Day 1 implementation (production) of Build 18 for 
Wave 11. 

• 8/22/05 -  The Preview environment is available for use by 
Wave 13.  The Preview environment will be refreshed for 
Waves 11 and 12. 

• 9/19/05 – The Preview environment is available for use by 
Wave 14.  The Preview environment will be refreshed for 
Waves 12 and 13. 

• 9/26/05 – Day 1 implementation (production) of Build 18 for 
Wave 12. 

• 10/14/05 – The Preview environment will be refreshed for 
Wave 14. 

• 10/24/05 – Day 1 implementation (production) of Build 18 for 
Wave 13. 

• 11/14/05 – Day 1 implementation (production) of Build 18 for 
Wave 14.  

 
Dated:  June 6, 2005 


